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Current EOS operational Status and Roadmap
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Current EOS PROJECT operational status

• EOS-PROJECT instance setup 
• eos-project-00 done 
• eos-project-01 done 

• eos-project-02 partially done 
• still missing some hardware but not a blocker 

• /eos/(new)project/  
• Enabled mountpoint on lxplus/lxbatch 

• Migration 
• pre-filling of the project instances ongoing 
• soon all new projects will be created there
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EOSPROJECT backgroud transfers
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Summary

• High pressure from Wigner decommissioning 

• EOS-PROJECT Delayed by ~2 months 

• not blocking other main activities 

• if impacted let us know 

• we can prioritise the migration/move by project 

• New project will be created in the new instances 

• Project by project migration 

• similar to user migration (less complex)



Thanks for the attention!


