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Report on CORE Construction Budgets 
 
1  CORE Expenses in 2009.  

The  CORE  Construction  Budget  for  2009,  approved  at  the  RRB  meeting  on  
12 November 2008, amounts to 11,017 kCHF. The actual expenditure during 2009 amounts 
to 6,403 kCHF. The variation is mainly due to missing funds for the PHOS detector.   

Note that 244 kCHF have been retroactively added in 2008 as a contribution from Italy INFN 
to the construction of the EMCal. In addition, 162.6 kCHF have been added for the year 2006 
to JINR Dubna for the transportation cost of the Muon Magnet Yoke.  

This is detailed in the following tables (unit = kCHF): 

Table 1A  2009 CORE Expenditure by System 
Table 1B  2009 CORE Expenditure by Funding Agency 

The cumulative expenditure 1997 – 2009 is given in the following tables: 

Table 2A  Cumulative CORE Expenditure 1997 – 2009 by System 
Table 2B  Cumulative CORE Expenditure 1997 – 2009 by Funding Agency 

Note that these tables include in‐kind contributions but do not include contributions from the 
Funding Agencies to the Common Fund and to the Commissioning and Integration. 

The  total  cumulative  expenditure,  including  payments  to  the  Common  Fund  and 
Commissioning and Integration, is given in the following tables: 

Table 3A  CORE Expenditure 1997 – 2009: Totals by System 
Table 3B  CORE Expenditure 1997 – 2009: Totals by Funding Agency 

2  Update on Planned CORE Expenses in 2010 

The CORE Construction Budget for 2010, approved at the RRB meeting on 14 October 2009, 
amounts  to  4,539.5  kCHF.  Note  that  201  kCHF  have  been  added  for  the  contribution  from 
Italy INFN to the construction of the EMCal and 575 kCHF have been shifted to 2011 for the 
TRD. It is shown in table 4. 

3 – Preliminary Estimate for CORE Expenses in 2011 

The preliminary estimates of the CORE Construction Budget requirements for the year 2011 
add up to 1,593 kCHF.  

The details of the 2011 preliminary budget are given in the following table (unit = kCHF): 

Table 5  Preliminary 2011 CORE Budget by Funding Agency and by System 

The draft 2011 construction budget will be submitted for approval to the Resources Review 
Board meeting in October 2010. 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Note that these tables include contributions from funding agencies  
to the Common Fund and to the Commissioning and Integration. 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