5th Run 2 Meeting

Edda Gschwendtner, CERN
27 August 2019
Run 2

Ongoing: beam line studies, civil engineering studies, etc...
→ Currently iterative process
→ Update at AWAKE Collaboration Meeting, Mon 9 – Wed 11 September 2019

Next Milestone:
→ Review in December 2019
to have a first baseline layout and first estimate of planning

→ Not AWAKE Review, but CERN Review! → End November 2019
   → Resource needs from CERN, schedule, layout
   → Keep in mind budget constraints