SPS 1 and 5 during W37-40 2019
Activities ongoing week 37/38

• Point 1:
  • BA1
    • EIS consolidation
    • Sprinkler supply (pressure test)
    • Sprinkler installation
    • FS WP2
    • MKQ consolidation
  • Arc1+
    • WP3
    • Access under control of RP
  • Shaft/TA
    • WP2 installation (+TT10)
    • WP4 installation
Activities scheduled on week 39/40

• Point 1:
  • FS WP4 in the TA1/shaft1
  • Fire safety WP2: TT10
  • FS WP3 (LSS1 - October)
  • FS WP4
  • Removal of the kickers (to LSS5)
REMINDER

- ECX5/ECA5 are not accessible from now until January 2020
Activities ongoing week 37/38

• Point 5
• BA5:
  • Cabling campaign everywhere (+CC07)
  • Fibre installation
• ECX5
  • Now CLOSED
  • Tunnel eye widening
• Arc5+
  • aC coating (re-installation)
Activities scheduled on week 39/40

• Point 5:
  • BA5:
    • Cabling campaign everywhere (+CC07)
    • Transformer maintenance (01/10)
    • FS WP2 (30/09)
  • ARC5-
    • Smoothing phase 1
  • LSS5
    • Marking of the line (514 to 518)
  • BB5:
    • Mock up ongoing
Any questions?
Self rescue masks

• Must be with you in the tunnel
• Tolerance: can be put down in a small perimeter around you (“à portée de main”)
Reminder: rules near BA5

• To avoid problems seen during other YETS/EYETS with neighbours

- Road to use
- Pedestrian roads
- Parking outside point 5: forbidden