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Roof openning (Concrete)

PS CLOSED (Beam 
Comm.)

East Area Beam Commsionning

Elec. Infr. 
Inst. 

(Cabling/Swit
chboard Inst.)

Magnets Inst.

PS Hardware Test 
(Access Restr.)

2019 CLOUD 
RUN

DC Circuit test in b.157

Shielding relocation

Decabling EBCR Decabling DC

Magnets inst.

Decabling

Signal Cabling

Power Converters 
B157 HW Tests

Demin. water circuit installation on the 
south side

Power Converters 
B157 IST

Demolition works

Mech. Supports Dism.Magnets Dism.

DC Lugs mounting

Roof inst.

Support levelling

Shielding Relocation (Open. Betw. 
157/352)

Cooling circuits Inst. DC Cables pulling

Primary Vent. Comm.

Fire det. Inst.

ATEX Vent. Inst.

CLOUD Cleaning

Ground marking

Roof openning (Iron)

Network Preparation

False floor dism.

CV Dism.

Beamlines Dism.

False floor Inst.

Vacuum inst.

Network creation

Open. Prim./Sec. 
Areas

Lissage

Cabl. GS & SN Pul. + 
Rmv.

New Shielding 
configuration

Water Cooling B.251  
Comm.

Mech. Supp. Inst.

OLD T8 Dump Modif.

Cable trays Inst.

Beamlines Dism.

Prim. Vent. 
Inst. 

(Gradins)

Power converters 
Dism.

Cable trays 
Inst.

S
u
s
p
. 
S
c
a
f

Access Syst. Inst.

Definitive walls Inst.

Transf./ERDs/Switch
board Dism.

Mech. Supports Inst.

PS Closed (POPS)

G
a
s 

Vacuum Controls Inst.Lissage

Ducts Inst.

Decabling Signal

Gaz Area Dism. (T9/10)

Water Cooling Inst.

Signal Cables removal

Cooling circuit dism.
R
o
o
f 
r
e
n
o

New Platform Inst.

False Floor 
Completion

Power Converters 
Inst. 

Shielding inst.

TRANE Dism.

Cable trays Inst.

DC Cables removal

Alignment

Switchboard Inst.

AC Cabl. PC

G
a
s 

TRANE Inst.

Vacuum Inst.

Shielding wall modif.

Network Preparation

Alignment

Gaz Detec. Inst.

PS - LV Works

Network Inst.

Magnets dism. 4/4

F61 Power Converter 
HW

Lissage

Lugs Mounting + 
Tests to 157

CRs Inst.

Mech. Supp. Inst.

Network Consolidation

Shield. Wall removal 1/2

Shielding wall removal 2/2
Network Prep.CRs Dism. (T9/10)

Shielding 

Concrete floor inst.

Gaz Area Inst. 
(T9/10)

Support levelingSupport levelling

Ventilation 
Ducts inst.

Primary  Acc. Comm.

Cooling circuit Inst.

Cable trays Dism.

EBCR Dism.

Control Room Dism.

AC dism. CLOUD

RP Monitors Inst.

RP Buffer zone Inst.

Ground marking

Sel. De lignes Dism.

Magnets dism.Cleaning

PC F61 IST

Lissage

Primary painting

BI Dism.

Beam stoppers Dism.

DC Cables pulling

Vacuum Syst Inst.

Alignment

Roof inst. (1st 
layer)

Concrete floor removal

G
a

G
a

Cleaning

Absorbers inst.
BI Inst.

WIC Inst.

Access Syst. Dism.

Magnet dism. 3/4

Magnet Inst. CV Comm.

DC Cabling

Signal cables pulling

Dump (T9/10) Inst.

WIC Comm.

Mech. Supp. Dism.

Shield. Grnd marking

Control Room Inst.

CLOUD Decabling

AC Cabl. ERD

WIC Inst.

BI Inst.

Stopper dumps inst.
Target inst.

Magnets HW

Beam stoppers Inst.

Marking Shield

Collimators inst.

Transformers Inst.

Fire det. Inst. 4G Inst.

BI Inst.


