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France-Swiss border 

Limit for edification 

France 

Switzerland 
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Converter2 A (19t) 

Converter2 B (8t) Trim2 (2t) 

Converter3 A (19t) 

Converter3 B (8t) Trim3 (2t) 

ACDC1 

DCDC1 

QPS1 

D
u
m

m
y
L
o
a
d
 1

 

D
u
m

m
y
L
o
a
d
 2

 

D
u
m

m
y
L
o
a
d
 3

 

CAPS 
ROOM 1 

9
0
0
 

21
00 

1
4
2

0
 

20
00 

CONVERTER 
HALL 

M
A
G

N
E
T
 T

E
S
T
 

A
R
E
A
 

HVAC HALL 

CAPS 
ROOM 2 

CAPS 
ROOM 3 

ACDC2 

DCDC2 

QPS2 

ACDC3 

DCDC3 

   QPS3 

Stai
rs 

Original Design With Booster CV integration 
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Original Design With Booster CV integration 

Need to find another place for Booster2GeV MPS transformers 
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Booster2GeV transformers. 

Proposed position 

Transformer MVCB station 

~60mt 



physics LS1 physics LS2 physics 

2012 2013 2014 2015 2016 2017 2018 2019 

May 2016 

Building Ready No ressources 

Services 

Integration 

(EL, CV,..) 

GS/SE 

studies and 

procurement 

Building  

construction 

Power converter 

Design & specification 

Market Survey 

& Call for tender 

Power 

converter 

Design 

(supplier) 

Power converter 

construction 

Power 

converter 

Installation and 

cold 

commissioning 

October 2013 
March 2014 March 2015 

FC 

August 2016 June 2014 

FC 

April 2017 

Start 

Commissioning on 

dummy load 

Power 

converter 

commissioning  

on test 

magnets 

2 weeks System pre-commissioning  

on PSB magnets 

 

2months System final-commissioning  

on PSB magnets 
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MPSB Time Schedule 

Switching cabinets 

and cabling 

installation 
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2012 2013 2014 2015 2016 2017 2018 2019 

May 2016 

Building Ready No ressources 

Services 

Integration 

(EL, CV,..) 

GS/SE 

studies and 

procurement 

Building  

construction 

October 2013 
March 2014 March 2015 

FC 

April 2017 

Start 

Commissioning on 

dummy load 
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EPC 

MPSB Time Schedule 

Switching cabinets 

and cabling 

installation 

3D building model ready  by the end of next week 

EPC & CV generated a document for HSE feedback on safety issues 

for the building EDMS  1319960    

EPC & CV & EL are working on a electrical 

requirements  

EPC working on the switching cabinets and 

cabling installation  EDMS 1312226 
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Building Ready Building  

construction 

Cooling 

installati

on 

Air 

conditioning 

and cooling 

pipes 

installation 

LV cabinets 

installation. 

Lights and 

other 

services 

18kV 

cabinets 

installation 

Cooling and Conditioning 

operating 

Lights  and electrical 

cabinets installed 

Overhead Crane installed 

Fire alarm 

system 

installation 

Fire alarm system 

installation 

April 2017 

Start 

Commissioning on 

dummy load 

Old to new 

MPS 

switching 

cabinet 

installation 
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Air 
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and cooling 

pipes 

installation 

 October 2013 
 March 2014  March 2015 

FC 
LV cabinets 

installation. 

Lights and 

other 

services 

18kV 

cabinets 

installation 

Cooling and Conditioning 

operating 

Lights  and electrical 

cabinets installed 

Overhead Crane installed 

Fire alarm 

system 

installation 

Fire alarm system 

installation 

April 2017 

Start 

Commissioning on 

dummy load 

Old to new 

MPS 

switching 

cabinet 

installation 
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MPSB Time Schedule 
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THANKS FOR THE ATTENTION 
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