
Step 0

• AGIS feeds software installation information to 
schedconfig’s installedsw table

• Implemented and got the go-ahead during 
software week.

• Checking through the code to make sure it’s still 
doing what I expect.

• Should deploy today or tomorrow. Retire BDII 
pathway soon thereafter.
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Step 0.5
• AGIS feeds software installation information to 

schedconfig’s installedsw table

• Implemented and got the go-ahead yesterday.

• Checking through the code to make sure it’s still 
doing what I expect.

• I can put it in now... but I am looking for the time 
to verify that important items will not go missing

• In our previous verification, we confirmed that 
the remaining mismatches were due to BDII 
“leftovers”
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New Params

• maxwdir

• In the DB, will populate this week. Dev pilot 
ready for it.

• Rename?

• celist

• Will populate with CE info from AGIS when 
finished with maxwdir
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