

RCS feasibility study until summer 2011

- Interest yes/no
- feasibility yes/no
- cost +- 25% (focus on cost drivers)

To be studied in the coming weeks/months:

Performance

Civil engineering

Expensive hardware: power, RF, magnets, injection/extraction

Impact on Linac4 (modulators)

This working group plus:

H. Schonauer

B. Goddard

M. Benedikt

N. Lopez

ABP contribution