

## Task list and next steps, not exhaustive

- Power: have estimate for 2 scenarios from Serge
- RF: have estimate from Mauro
- freeze baseline design / all / today
- list of equipment in RCS (correctors, diagnostics, ...) / Horst
- cost estimate civil engineering including surface bldg / Natacha  
→ need input tunnel diameter, access point, dump line, surface bldg
- cost estimate new and old transfer line including RP, power, magnets, instrumentation / Serge, Antony, Markus, Jocelyn
- cost estimate for dump line / Oliver, Natacha
- cost estimate CV (based on number of equipment and bldg) / Mauro