

DATE: 22.08.2011

Participants:

Christian Bernardt, Mattias Ellert, Samir Boutaleb, Mario David, Paolo Andretto, Zdenek Sustr, Jon K. Nilsen, John White, Anders Wäänänen, Andrea Ceccanti, Danilo Dongiovanni, Riccardo Zappi, Oxana Smirnova, Oliver Keeble, Laurence Field, Lorenzo Dini, Andres Abad Rodriguez, Maria Alandes Pradillo, Pablo Guerrero, Cristina Aiftimiei

Missing: AMGA, DGAS, SAGA SD-RAL, MPI

Minutes previous meeting:

- previous meeting, 15.08.2011, canceled because of holidays, however the agenda was available (<http://indico.cern.ch/conferenceDisplay.py?confId=144739>)
- ACTION mentioned in the report are tracked in the EMI-EMT tracker

QA announcements:

MariaAP:

- PabloG will replace Maria from November, during her leave.
- Testing Policy v3.0 was announced, contains feedback received from ARC, details are contained in the logbook.
- 22.08. is the last day for feedback on ChangeManagement policy
 - Not many changes from the point of view of the PTs.
 - Development tasks contained in the development tracker should be known by the PTs and included in the release tasks.
- Shortly will be announced new versions of the ReleaseCheckList and the ProductionReleaseCriteria
- pending policies: Integration&Configuration and Packaging waiting for more details for Debian for EMI 2

AndresAR

- Debian status:
 - working to the etics-client
- some problems with remote builds on SL5/EPEL nodes – will be solved during the day

Discussion:

OliverK – how to query the development tracker to find out the tasks per PT?

JonKN – will investigate and create the necessary queries

ACTION LIST (<https://savannah.cern.ch/task/?group=emi-emt>)

EMT incidents:

- #21603 - problems with new trustmanger (3.0.5) – Closed

EMT Documentation:

- 2 actions need confirmation from Maria
- no activity on other actions

EMI Release Status:

CristinaA:

- [EMI 1 Update 5 released: 04.08.2011](#) - containing ARC products, VOMS JavaAPI, WMS

- Next Update cycle: 22.08 – 01.09.2011 will contain: BDII core, site, top, FTS, WMS, and STORM, dCache if Certified on time
- Planned products updates: - reports for Open tasks should be provided before each EMT-meeting, as comments in the corresponding tasks
 - APEL
 - ARGUS
 - gLExec – John will investigate the status
 - Hydra – John will update the task with the status
 - LCMAPS plugins verify-proxy
 - UNICORE Client, TSI, UNICORE/X – no update, Cristina will ask Bernd about the status of this tasks

Discussion:

CristinaA – there was a documentation issue for STORM (GGUS tkt [72685](#)) - what is the status?

RiccardoZ – the ticket will be updated, the documentation issue is almost solved

EMT report:

CristinaA:

- PTs that want to request a CR task should have their Immediate or High priority RfCs listed in the previous week EMT report; for the PTs that are not yet included in the EMT report (like Storm, MPI, dCache) should provide a report with their Immediate & High priority RfCs.
- Details about the content of the report are in the agenda
 - **ARC** – Jon will try to understand the RfCs reported as High & Immediate – ACTION: Cristina to open an EMT-Incident to follow-up this issue
 - ARGUS – Andrea will ask Valery about the inclusion of RfC [#84848](#) in the ARGUS 1.4.0, the RfC status will be changed to “Open”

Discussion:

CristinaA – status of RfCs reports for dCache?

ChristianB – for EMI 2 will provide this reports, but for EMI 1 is impossible, they don't have RfCs for all the changes in dCache, as dCache is not completely funded by EMI.

CristinaA - status of RfCs reports for STORM?

RiccardoZ – need few more week to provide the xml schema requested by SA2.3.

CristinaA – meanwhile STORM PT should provide a simple list with Immediate&High priority RfCs for each EMT-meeting, in case there are such RfCs

GGUS situation:

CristinaA:

- Mathilde Romberg is monitoring the SLA with EGI, preparing the GGUS status report for each EMT-meeting, present in the agenda
- 11 “Assigned” tickets => PTs are requested to follow the “EMI User support Procedure”, <https://twiki.cern.ch/twiki/bin/view/EMI/TSA15>, and act accordingly
- there are **SLA violations** (list present in the agenda)
 - gLite Security – 2 tickets
 - StoRM – 2 tickets
 - gLite WMS – 1 ticket
 - Information System Development – 1 ticket (close to SLA violation)
- **PTs are requested to act ASAP on their GGUS tickets**

AOB

