

**DATE:** 05.09.2011

**Participants:**

Eamonn. Kenny, Christian Bernardt, Michele Dibenedetto, Riccardo Zappi, Mattias Ellert, Massimo Sgaravatto, Paolo Andreetto, Zdenek Sustr, Anders Wäänänen, Valery Tschopp, Andrea Ceccanti, Danilo Dongiovanni, Michail Salichos, Andres Abad Rodriguez, Maria Alandes Pradillo, Giuseppe Fiameni, Cristina Aiftimiei

**Missing:** AMGA, DGAS, SAGA SD-RAL, MPI, gLite Security, gLite Infosys, UNICORE

**Excused:** Vincenzo Ciaschini, Jon Kerr Nielsen

**Minutes previous meeting:**

- no comments received

**QA announcements:**

*MariaAP:*

- new policies versions in preparation for:
  - Change Management Policy:
    - new section about “EMI Versioning Schema “
    - Changelog and details at [https://twiki.cern.ch/twiki/bin/view/EMI/EmiSa2ChangePolicy#5\\_Logbook](https://twiki.cern.ch/twiki/bin/view/EMI/EmiSa2ChangePolicy#5_Logbook) (Details)
  - Packaging Policy
    - waiting for Debina information
    - added new section “Managing EMI Packages in EPEL “
  - some other changes may appear after discussing with Balazs the development tasks/tracker

*AndresAR*

- Debian status:
  - working to the etics-client
  - waiting for some from Debian experts regarding a problem they encountered
- HP nodes for SL6 – delayed:
  - trying to add some monitoring scripts
  - will be probably available by Wednesday

Discussion:

*CristinaA:*

- the structure of EMI repository for SL6 is ready
- delay in making available the third-party packages because using a wrong version of the etics-client
- information about the etics-client version to be used for SL6 builds will be added to the EMI1Update twiki page

**ACTION LIST** (<https://savannah.cern.ch/task/?group=emi-emt>)

**EMT incidents:**

- #22244, ARC report on Immediate & High priority RfCs – JonKN is asking about the possibility to make use of the field "Deadline" in bugzilla to notify about when they intend to provide a certain fix. EamonnK will investigate if this is a common field also for the other trackers and if it can be used.
- #22245, DataManagement: provide source rpms – no update

- #22247, InformationSystem: provide binary and source tarballs – no update
- #22350, STORM: provide source rpms for all components – MicheleD – they are following this issue in their internal tracker, source rpms will be provided with the next update of the STORM product

#### **EMT Documentation:**

- no activity on other actions

#### **EMI Release Status:**

*CristinaA:*

- Update 6 released on 01.09.2011 contains: BDII core, site, top, dCache, FTS, STORM, WMS
  - [http://www.eu-emi.eu/emi-1-kebnekaise-updates/-/asset\\_publisher/Tr6q/content/update-6-01-09-2011](http://www.eu-emi.eu/emi-1-kebnekaise-updates/-/asset_publisher/Tr6q/content/update-6-01-09-2011)
- Planned products updates: - reports for Open tasks should be provided before each EMT-meeting, as comments in the corresponding tasks
  - APEL – no update
  - ARGUS – Valery – on schedule
  - CEMon – on schedule
  - DPM & LFC v.1.8.2 – no update
  - Hydra – no update
  - gLExec – Dennis updated the test report
  - LCMAPS plugins verify-proxy – no update
  - UNICORE Client, TSI, UNICORE/X – no update
- DNA1.3.2 list of products will be used for opening release tasks, and the versioning must follow the “EMI Versioning schema”

#### **EMT report:**

*CristinaA:*

- Details about the content of the report are in the agenda
  - **ARC** – will try to improve the report so that in the following week we can have a better image about their RfCs
  - **MPI** – *EnoIF* answered via e-mail that he was thinking their tracker items are automatically included in the EMT report. *EamonnK* will investigate
  - there is no RfC in the report that was not yet planned to be released
- **STORM** report, attached to the agenda – there are only High priority RfCs. *MicheleD* – the fixes will be made available with the next update of the STORM product. *CristinaA* – a ask for STORM should be opened referencing this RfCs, with the “Sould be finished on” date probably Update 8.

#### **GGUS situation:**

*CristinaA:*

- Mathilde Romberg is monitoring the SLA with EGI, preparing the GGUS status report for each EMT-meeting, present in the agenda
- there are no SLA violation for last week
- **gLite Security, DataManagement, gLite Compute, VOMS, STORM PTs are requested to answer the tickets present at “Tickets to be discussed” link**  
(<https://twiki.cern.ch/twiki/bin/view/EMI/SupportStatusReport020911#EmiGGUS>)
- **PTs are requested to act ASAP on their GGUS tickets**

**AOB:**

*CristinaA* – reply to last wee comment (Christian, tkt [#73851](#)) - communication was send to EGI-UMD about what is the solution that has to be applied by UMD, and it seems that a request was done for a 3rd level support unit UMD SU in GGUS, that will be available from the next update of GGUS.