


Networking Activities WP8, WP9, W10

(Month 3)					
NA 8.2	8	Manjit Dosanjh	Electronic communication network (email list establishment)	CERN	<u>Done</u>
NA 8.3	8	Manjit Dosanjh	Public Website	CERN	<u>Done</u>
			Echmony 2010		
February 2010 (Month 6)					
NA 10.1	10	Piero Fossati	Website-portal for documents exchange and online discussion	CNAO	Done
August 2010					
(Month 12)					
NA 8.4	8	Manjit Dosanjh	Annual Workshop proceedings and presentations publication in written and online forum	CERN	Done
October 2010					
			(Month 14)		
NA 8.5	8	Manjit Dosanjh	Identification of education and training programmes in relation to RI	CERN	Done
February 2011 (Month 18)					
NA 9.1	9	Roberto Orecchia	Report on scientific and technical aspects of the existing and planned infrastructures, on demographic and geographic aspects of the European facility distribution and on clinical criteria of eligibility for Hadron-therapy	CNAO	Done
NA 10.2	10	Piero Fossati	ULICE website with standardized protocols	CNAO	Done
NA 10.3	10	Piero Fossati	Written protocols standardizing features of the active facility	CNAO	Done
April 2011					
			(Month 20)		_
NA 8.6	8	Manjit Dosanjh	Establishment of the Publication Review Committee	CERN	Done
June 2011 (Month 22)					
NA 8.7	8	Manjit Dosanjh	Creation of a web-based portal for publication submission	CERN	Done
August 2011 (Month 24)					
NA 8.8	8	Manjit Dosanjh	Annual Workshop proceedings and presentations publication in written and online forum	CERN	Done
February 2012 (Month 30)					
NA 10.4	10	Piero Fossati	ULICE website with standardized protocols	CNAO	<u>Done</u>
August 2012 (Month 36)					
NA 8.9	8	Manjit Dosanjh	Annual Workshop proceedings and presentations publication in written and online forum	CERN	
NA 9.2	9	Roberto Orecchia	Provisional model to assess impact of a new facility location	CNAO	
NA 9.3	9	Roberto Orecchia	Guidelines and indications of the financial legal and administrative steps for new facility proposal submission and approval	CNAO	

Networking Activities on track






Annual Meeting, Pavia, Italy Sept 15 -16, 2012

The ULICE project is co-funded by the <u>European Commission under FP7</u> Grant Agreement Number 228436.





All publications should be submitted via the website portal









WP 8 Communication and Dissemination



Mid Term Review September 2011, Marburg
Production of a video about transnational
the ULICE project at CNAO and HIT.

Starting now!











Networking Activities WP8











