



CCRC'08: Follow-up Actions

1. Fabio, Gonzalo & Luca to produce their view of requirements from Tier1 sites
 - First iteration presented at ATLAS Tier1 Jamboree
2. Consolidation SRM v2.2 space token requirements
 - To be prepared this week < next SRM v2.2 con-call
3. Decision on monitoring / logging / reporting
 - We have all the input - need a meeting of the experts to make concrete proposal
4. Information flow during the challenge
 - Most likely an SC-style daily meeting for Jan / Feb, until it can be folded back into the daily operations meeting
 - Put in place reporting from VOs → weekly operations meeting as from start of 2008
5. Last planning meeting of 2007 - Monday 17th @ 17:00 - update on the above plus planning for January 10th F2F