



LHC Computing Grid Project

Quarterly Status and Progress Reports

2007 Q3

29 November 2007

Table of Contents

WLCG

WLCG High Level Milestones	3
Site Reliability	5
Comments on the High Level Milestones	6

Services and Sites

LCG Services.....	9
Grid Deployment Board	11

Areas and Projects

Applications Area	13
ARDA	19
Distributed Databases	21
SRM Storage Services	23

Experiments

ALICE	27
ATLAS	30
CMS	33
LHCb	36