



Enabling Grids for E-science

VOMS & EGEE: The near future

Vincenzo Ciaschini

MWSG

27-28/3/08

www.eu-egee.org



- **Current status**
 - Prototype code ready and available.
 - Developed in OMII-EU
 - Needs to be updated to production quality.
- **This will be done in EGEE 3**

- **The plan was:**
- **Phase 1:**
 - The server will be able to also accept SSL connections.
 - Done in 1.8
- **Phase 2:**
 - The clients (and APIs) will only speak SSL
 - Will be done in 1.9. Timescale: End of 2008
- **Phase 3:**
 - The server will speak only SSL.
 - Will be done in 2.0
- **Still on track!**

- **JSPG put some requirements on the registration interface of VOMS-Admin**
 - AUP acceptance, suspension of users, etc...
 - They will be implemented in Voms-Admin 2.5. Due out at the end of EGEE 2

- **Several requirements to allow multiple certificates to be associated to the same user:**
 - Renewal of certificates, anonymization, users with certs from multiple CAs...
 - Coding completed, now in the testing and debugging phase.
 - Will be available in Voms-Admin 2.5 and Voms 1.8
 - Due out at the end of EGEE 2