



Enabling Grids for E-sciencE

2nd EGEE-II All Activity Meeting

Erwin Laure - Project Technical Director

EGEE II All Activity Meeting CERN, 24-25 August 2006





www.eu-egee.org



- Review the progress and status of the project
 - Activities and cross-activity groups
- Synchronize the future plans
- Discuss issues
 - Within activities, between activities
- Review execution plans
 - Which partners have not yet provided the committed manpower
- Progress on recommendations of final EGEE EU review
 - This included many references to recommendations of the 2nd review
- Summary of key deliverables



Logistics

- Coffee and lunch breaks are at your own expenses
 - Restaurant 2 across the street is the closest
- Reception Thursday after end of the meeting
 - **-** ~18:15
 - Restaurant 1(!) in the glass box
 - this is the restaurant down hill
- Meeting will finish on Friday at 13:00
 - Transport to airport will be organized on Friday
- Please upload your slides to the agenda page
 - Password: "AllActivity"



Next meeting

- We'll need another meeting in the January timeframe to
 - Review progress in view of the upcoming EU review
 - Prepare for the DoW revision needed by the review
- Proposed date: week of January 22