

Upcoming deliverables and reports

Some work to do in 2017 still

Work package 1

- [1] Magnets and Gradients → long overdue
- [2] Hadrons at high intensity / energy → long overdue
- [3] Physics at LHC → 31 January 2018
- [4] HL-LHC → 31 January 2018

Work package 2

- Wakefield-2 → 31 December 2017
- GM-2 → 31 December 2017

Work package 3

- LCOPT → 28 February 2018

Work package 4

- E-JADE-Report → 31 December 2017 Annual report, monitoring of publications / talks
→ WP leader input required
- E-JADESummary → 31 December 2017 Summary of dissemination activities