

2-February-2010 2010 SPS Fixed Target Programme

Version 0.1

Colour code: green = SPS-exp ; purple = LHC-exp ; dark blue = Outside exp ; yellow = not allocatable or Machine Development

		P1				P2				P3				P4				P5				P6					
		35 29 Apr 3 Jun				35 3 Jun 8 Jul				35 8 Jul 12 Aug				35 12 Aug 16 Sep				35 16 Sep 21 Oct				32 21 Oct 22 Nov					
T2 -H2		NA Setup 3	14	NA61 TR 8	2	14	CMS PIX 14	CMS HCALRO 7	CMS HCALRO 1	CMS HCALVF 7	NA61 24	NA61 35	NA61 20	NA61 15	NA61 4	CREAM 7	CMS CALO 7	CMS SiBT 7	NUCLEON 7								
T2 -H4		NA Setup 3	CMS ECAL 7	LHCf 8	NA63 9	PHOTAG 14	CALICE MMEGAS 14	RD51 7	CALICE GRPC 11	CMS ECAL 10	RD51 14	RD51 11	LICE MCAL 7	SOIPIX 9	COMPASS CALO 8	CALET CALO 4	10	CMS ECAL 11	RD51 10	RD51 11	LICE VMPID 7	ALICE SPD 7	CMS ECAL 7				
T4 -H6		NA Setup 3	SILCRD 7	MEDIPIX 8	LHCb 6	RD42 3	RD42 4	ATLAS BCM 7	ATLAS 3DSi 7	NA62 14	CERF 3	CMSILC 11	7	PIX 14	RD42 3	RD42 11	FP BCM 14	PEBS 7	3	4	LHCb 7	SILC EUDET 14	IBL 7	PIX 3	PIX 11	3DSi 7	ATLAS DEPFET 7
T4 -H8		NA Setup 3	TOTEM 7	21	TOTEM 7	UA9 7	COHERENT 7	ATLAS MDTMPI 10	ATLAS MDTMPI 4	DREAM 14	ATLAS MDTMPI 14	TOTEM 7	21	UA9 10	UA9 18	TOTEM 7	PEBS 7	3	4	ATLAS STGC 14	ATLAS MDTROM 14						
T4 -P0		NA Setup 3	24	35	35	35	35	35	35	35	35	35	35	35	35	35	35	35	35	35	35	35	35	35	35	35	
T6 -M2		NA Setup 3	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	COMPASS	
CNGS	Setup 6																										

This schedule is very very

This schedule is very very
preliminary
It will change

SPS/PS-Coordinator: Horst
E-mail: SPS.Coordinator@c
phone: 73777 (ext. +41 22)
mobile: 164212 (ext. +41 76)