

# Summary of previous discussions & points to be discussed

**1.- CLBv4 & GBPv2: Acquisition of the Glenair connector is not problematic** (short delivery time) so it can be included in the tender.

**2.- CLBv4: Acquisition of the Abracom Oscillator (critical).** They have a long delivery time (26 weeks). Proposal that Nikhef acquires asap (this or next week) 600 (x2) for the IFIC production (600 CLBv4). Diego will ask an updated quotation to Avnet trying to get a stepped price for KM3NeT and trying to decrease the delivery time. **(Not arrived yet)** The previous price was around 8 dollar per oscillator

To discuss on Thursday **how PACK will deal with Oscillators** (and FPGAs -The IFIC launched a tender in May last year and the first 100 FPGAs have already arrived (they have been borrowed for IDMAR production), the remaining 500 will arrive in the following weeks)

**4.- CLBv4: Compass chips for 3 BB.** To be discussed on Thursday, not critical but interesting to avoid problems of obsolescence

**5.- SCB: 140 FGPAs already ordered.** 10 SCB to be ordered next week. 140 SCB in total to be acquired by UGR (If tests go fine)