

# ARM Status for SoC and build/test

- Update from June R&D meeting
- Still awaiting ARM hardware deliveries unfortunately (5 Ampere servers)
  - Vendor has no guaranteed delivery date
  - Maybe towards the end of the year
- RPMs for CERN specific software (e.g. cern-get-keytab) now rebuilt
- Puppet ported and ready when needed
  - Will need to work on burn-in automation though
  - Aim to instantiate lxdplus-arm, gitlab ci etc. as soon as h/w is ready