

FD2-VD CDR Update

29 July 2021

Anne, Marvin, Sandro

Status on first draft chapters

- CDR draft as of today in EDMS (29July version)
- Not ready to send to LBNC for formal review – aim for Friday, Aug 6
- Two chapters ready to send to LBNC for preview:
 - 3. CRP and 7. TDAQ
- Ready to send tomorrow:
 - 4. TPC Elec, 8. Prototypes, maybe 2. Physics
- Completed but still need CET review:
 - 5. HV/Drift, 9. I&I, 10. Project,
- Still in progress (drafts due tomorrow): 1. Exec Summary, 6. PDS

Misc.

- CET may still send you questions or requests for better figures
 - Please respond ASAP (within 24 hours max)!
- Reviewer spreadsheets kept up-to-date in docdb 23043
 - Don't yet have Chapter PoC responses for I&I, P&D, PDS (Urheim)
 - It helps us keep track and it's good to have the history
- Requirements/specifications consistency:
 - CET is adding references in each chapter back to EB-held specs listed in Ch 1, where possible.

We're almost there (for this draft) -- thanks for your hard work!