



EMI 1 (Kebnekaise) Release Status

Cristina Aiftimiei
EMI Release Manager

EMI 1 Release Status - 06.04.2011

- Now at the RC3 stage:
 - All artefacts created (rpm, src.rpm, tar.gz, src.tar.gz), now we verify the srpms – on schedule
 - Deployment tests started, no blocking issues reported – on schedule
- Decision was taken to include the glite-Cluster, after discussion and agreement with WLCG
 - This will slow the adoption of Glue2 for CREAM/WMS:
 - available in the next months, also implemented for glite-Cluster
 - priority will be decided taking into account the WLCG & EGI requests
- emi-ui/wn status:
 - Work on 64b almost complete
 - Will start work on the 32b (also waiting for clarification on recent changes)



Thank you!

EMI is partially funded by the European Commission under Grant Agreement RI-261611