



University of Siegen
Institute of Materials Engineering
Surface and Materials Technology

Michael Vogel

Task 9.3 Optimisation of process parameters and target development for SRF cavity coating with A15 material

→ Development of coating system for 6 or 3 GHz Cavity.

- Development stopped due to COVID 19 delays.
- Focus on 1.3 GHz coating tool development.

