

2022 run status

Michael Pešek
Charles University, Prague

Outline

- Beam and general schedule
- PT and detectors
- Shifts and miscellanea

Beam and schedule

- NA proton physics 25/4-14/11
- First 3 weeks NA64 main user, COMPASS parasitic
- Still awaiting news from test-beams allocation
- PT unloading and TE only after 14/11
- All M2 beams set-up last week
- Final COMPASS beam tuning after NA64 out
- Possible partial commissioning during NA64 period
- Beam requests from detector experts pending

PT & Detectors

- Nori's talk and detector round table later today
- PT – loaded 22/3, dilution test, TE ongoing until 25/4
- New MW system with Gunn diodes installed and ready
- Beam telescope installed week of 28/3 and 4/4
- SciFis, Silicons, Veto, Trigger ready
- BMS ready, readout to NA64 at the moment
- Saclay DCs, MMs ~ready
- DC04, DC05, Straw in garage for RICH HV
- DAQ, DCS ready

PT & Detectors continued

- GEMs – critical, GM02 reinstallation, new stations,
- Experts expected from 25/4?
- W4/5 ~ready, experts coming this week?
- PB05/06 reinstalled after repair 5/4
- Not much news on the rest
- In particular MWs and HCALs
- Survey being organized by Jan → upcoming MDs, NA64 removal period

Shifts & Miscellanea

- Signing up for shifts opened on 11/4
- 25/4-16/5 1 shifter day/evening
- Nights checklist covered by NA64
- Full shifts starting 16/5
- Weekly meetings starting 22/4
- Daily meetings starting 9/5
- Only very few people signed for shifts
- Reminder to be send today?
- Web page set-up
- <https://wwwcompass.cern.ch/compass/run/run2022/index.php>