



# DPM Migration campaign status

Alessandro Paolini

EGI Foundation

14-12-2022

GDB

## Introduction

- In [Sept 2022 tickets](#) were opened to sites providing DPM endpoints
- Sites have been encouraged to start the migration to a different storage element since the process will take time
  - Choosing the new storage solution depends on the expertise/experience of the sites and on the needs of the supported Vos
  - Currently available in UMD: dCache, Storm, EOS, XrootD.
- DPM team provided a script and a guide for the migration to dCache:
  - <https://twiki.cern.ch/twiki/bin/view/DPM/DpmDCache>
- Collecting migration plans
- Following-up the tickets along with DPM team to provide support in case of issues
- Migration to dCache should be completed by June 2023

# DPM Decommission and migration campaign

Status (link to [summary overview](#))

Number of tickets	
In progress	33
On hold	17
Not replied	4
Solved	1
<b>Total</b>	<b>55</b>

Completion date (tentative...)	
By 2022	7
By Q1 2023	16
By Q2 2023	23

Chosen technology	
Migration to dCache	26
Migration to EOS	4
Migration to xroot/ceph	3
Migration to XrootD	2
Migration to Xcache	1
Not yet decided/no clear plan	10
Decommissioning SE or site	3



Thank you

Questions?

[www.egi.eu](http://www.egi.eu)



This work is partially funded by the EU research and innovation programme