

Preliminary time estimates for beam tests

- Not explicitly included:
 - Collimators (only indirectly through some tests).
 - Experiments.

- PIC, WIC, FMCM, Injection, BLMs:
 - Total : 144 hours - 18 shifts
 - First phases : ~100 hours (HI injection excluded)

- LBDS:
 - Per beam : 120 hours - 15 shifts
 - ~30 hours can be gained on the total if beam1/2 tests combined