

WLCG VOMS/VOMRS Convergence

23 February 2011

steve.traylen@cern.ch

Migration of CERN VOs to VOMS-Admin

- Production - four nodes running:
 - SLC4
 - Four nodes run VOMS-Core 1.8
 - Two nodes run VOMS-Admin 2.0
 - Two nodes run VOMRS 1.3-3
- VOs 12 in total.
 - alice, atlas, cms, envirogrids.vo.eu-egee.org, geant4, lhcb, na48, ops, test, unosat,, vo.gear.cern.ch, vo.sixt.cern.ch
 - We lost dteam end of 2010.

- Short term target to SLC5 and 2.5
 - Upgrade to SLC5 and latest voms-admin
 - Prepares us for next more significant update.
- Medium term target drop VOMRS
 - VOMS-Admin 2.6
 - Remove VOMRS completely.
 - Changes the way VO-Admins work.

- Two SL5 test nodes are running now with latest VOMS-Admin on a copy of Oracle prod database.
 - VOMS admin 2.5
 - VOMS core 1.9.19
- Currently VOMRS being adjusted to accommodate anti-CSRF measures in voms-admin.
- No expected changes for VO Admins.
- However it requires a one way database schema update.
 - snapshot will be taken.
 - Rollback to 2.0 - back to snapshot.

- Validation of VOMS Admin 2.5 by VO-Admins - Still VOMRS.
 - VO-Admins will be invited to test on a db copy of production.
 - Test VOMS Core end point will be offered.
 - voms-pilot.cern.ch are trusted on WLCG sites.
 - Needed for GUMS, WMS testing, framework testing,
 - Test VOMS Admin end point will be offered.
 - Needed for mkgridmap testing.
 - Needed for CMS/ATLAS replicas at FNAL/BNL.

- Pre-requisite - Voms-Admin 2.6 released.
 - April 2011.
- A test instance for all VOs will be configured.
- Migration scripts to be developed.
 - Personal information to be migrated.
 - VOMRS -> VOMS-Admin.

- Testing period for VO Admins to follow.
 - Expected around Summer 2011.
 - Pre-requisite 2.5 in production.
 - Feedback to be given.
 - Another release of voms-admin will happen before eventual deployment.
- Various VO scripts against VOMRS must be ported.
 - Please let me know about them.

- Upgrade to SL5 and voms-admin 2.5 will happen ASAP.
 - Public testing in isolation.
- Provide a new voms-admin without VOMRS.
 - Test in isolation for quite some time.
 - Allows training/learning for VOMS-Admin.
 - Feedback will be needed.