


Organisational matters and progress report

Robert Aare Lauma Muižniece Adomas Jelinskas 07.03.2022



Status overview 07.03.2022

Nr.	Stage
1	Time selection
2	High level format discussion
3	Company preselection by ILO-s
4	Company selection by CERN
5	Logistics and timeline planning; contacting companies
6	Roadshow delegation setup (CERN and Baltics)
7	Fine-tuning event format (ceremonial parts, venues, exact timelines and format)

We are in stage 5. As of last week, CERN has created a company selection; the table has been forwarded to ILO-s.

- ➤ The event is scheduled for 25-29. April
- The roadshow will begin in Tallinn (as agreed in discussions) and proceed from north to south
- Three format-related considerations:
 - Inviting universities and start-ups along on the Roadshow in order to engage research and utilize travel time
 - Arranging a conference/matchmaking format for IT companies as opposed to visiting them
 - > ILO-s are expected to participate in the entire event
- Regarding company selection:
 - Company preselection was made based on preparatory material sent by CERN procurement dept.
 - 40-60 companies per country in preselection; around 10 to be chosen per country
 - Companies were not contacted during preselection stage
- Ceremonies and formalities as of yet untouched
 - Greetings, dinners, etc
 - Size of delegations unclear today