

# ECR/Documents Information and Approval from EATM held on April 5<sup>th</sup>

Jocelyn TAN – SY/BI

BI /TB April 13<sup>rd</sup> 2022

# List of ECRs

140<sup>th</sup> EATM: <https://indico.cern.ch/event/1146614/>

For information EATM	EDMS number		Reporter	Comments
Repair of VXSS Vacuum Chamber in T6 Beamline during YETS21/22	2718551	SPSX-V-EC-0001	Antonio Lafuente Mazuecos	<ul style="list-style-type: none"><li>• <i>A vacuum leak has developed over the last year in the VXSS vacuum chamber located in M2 beamline in the North Area in between the T6 target and the XTAX absorber.</i></li><li>• <i>Since the full restoration of vacuum conditions is not a requirement for next years' physics program, the exchange of the chamber for a new one has been <u>postponed to YETS22/23</u></i></li></ul> <p>•<b>Engineering check #1</b></p>

# List of ECRs

140<sup>th</sup> EATM: <https://indico.cern.ch/event/1146614/>

<b>For approval by EATM</b>	EDMS number		Reporter	Comments
Displacement of ASACUSA Escape Ladder	2702462	AD-LJ-EC-0020 -	Maud Wehrle	<ul style="list-style-type: none"><li>• <i>Displacement of the existing ladder</i></li><li>• <i>Displacement of fire extinguisher</i></li><li>• <i>The railing will have to be modified</i></li><li>• <b>No comment - Under Approval</b></li></ul>
Installation of Additional Beam Loss Monitors in the East Area Primary Lines	2689447	PSZ-B-EC-0004	Oliver Hans	<ul style="list-style-type: none"><li>• <i>Considering the post-LS2 commissioning experience and reported transmission problems between the PS and the East Area's production targets, the installation of five extra BLMs (ICs) is requested along <u>primary transfer lines</u>.</i></li><li>• <b>Under Approval</b></li></ul>