## **SPS Draft User Schedules**

## • H2 and H4: Slots could still move by 1-2 weeks or move to other beam lines or to early 2023

schedule	e issue date: 14-M	ar-2022		Version:	0.3	LHC E	Exp.	PS/S	SPS E	Exp.	Ot	her E	xp.	INT	Exp.								Y
		Mar	Apr	Mai		Jun			Jul			Aug			Sep			Oct		Nov			Dec
Week		11 12 1	3 14 15 16	17 18 19	9 20 21	22 23	24 2	5 26	27 2	28 29	30	31 3	32 3	3 34	35 36	37 38	39 4	0 41	42 43	44 45	46	47 48	3 49 50
Machine						TS1										TS2 Coldex RP							
North Area	T2 - H2		SPS & NA TT20 Setup 7 14	<b>NA61</b> SHINE 16	CMS NA61 GCAL SHINE 7 7	EP FTS	Calice (SiW ECAL) 14	NA	61 SH 35	HINE	STORI 7	MKLEVER 7	CMS PIXELS 7	CMS OT HF 7 7	shower ho	ace- older 7 14	<b>NA65</b> 7	CMS HGCAL 7 7	LHCb ECAL 14		NA61 setup 150 AGeV/c 7	NA61 150 AGeV/ 14	NA61 13 AGeV/c 7
	T2 - H4		SPS & NA Setup 7 14	GIF NUCLE RJ 9 7	ADiCALRD51 GIF 7 7 7 7	GIF 7		LHCb CMS ECAL BRII 7 7	ATLAS ZDC 7	GIF RD51 14					<b>64e</b> 0			Place- holder 14	GIF RD51 14	CMS ECAL 12		HERD 7	AN PAN
	T4 - H6																						
	T4 - H8																				N	UCLE NAG ON 7	0+ NACO+ NATE C CON 3
	T4 - K12		SPS & TT20 Setup 7NA Setup 14NA62 203																				
	T6 - M2		SPS & TT20 Setup 14 COMPASS / NA64mu 180																				
TT41			AWAKE				<b>AWA H</b> 14		AWAKE 21			<b>AVVA</b> 14							<b>AWAKE</b> 21		E		
ТТ66					HiradMat 7			HiradMa 7	ıt		1	HiradMat 7							HiradMa 7	t			

EATM, 15.03.2022