

**Power supplies [Pittet]:**

- March 2011: MPS requirements, Transfer lines optics.
- September 2011: Transfer lines requirements for Power converters.

**Commisisoning/Operation [Mikulec]:**

-

**Transport & handling [Ruehl]:**

replacement of lift AS045 in building 361; will take about six months to order and about 6 weeks dismantling and installation time; unclear when.

**Cooling & Ventilation [Nonis]:**

- no particular urgent action is needed to be taken in the first 6 months of 2011 (under the assumption that everything can be done in 2016).

**BI:**

- BT.MTV10 and 20 which must be housed in separate vacuum chambers