



# Current Plan for Beam Time - Distribution over the Weeks

		25.04	18.05	25.05	1.06	13.07	20.07	19.10	26.10	
Nr.	Setup / Week	17	20	21	22	28	29	42	43	Requested
1	ATL NSW MM		D	D	D	D	D	D	D	3 x 1 week
2	ATL NSW sTGC					D	D	D	D	3 x 1 week
3	ATL RPC	D	D	D	D	D	D	D	D	3 x 2 week
4	ATL sMDT	u	U	U	U	U	U	U	U	4 x 2 week
5	CMS CSC – 1	D	D	D	D	D	D	D	D	3 x 2 week
6	CMS CSC – 2	D	D	D	D	D	D	D	D	3 x 2 week
7	CMS CSC – 3					U?	U?	U	U	3 x 2 week
8	CMS DT	U		U	U					2 x 2 week
9	CMS GEM					D	D			2 x 2 week
10	CMS RPC – 1	U		U	U	U	U	U	U	4 x 2 week
11	CMS RPC - 3	U		U	U	U	U	U	U	4 x 2 week
12	iRPC (inside RPC3)									3 x 2 week
13	EP DT2	U			U	U	U	U	U	3 x 2 week
14	RPC ECOGAS					U	U	U	U	2 x 2 week
15	ProTov-RPC			?	?	?	?	?	?	2 x 2 week
16	RE21/CBM					?	?	?	?	1 x 2 week
	Upstream	5	1	4	5	6 (+1)	6 (+1)	6 (+1)	6 (+1)	
	Downstream	3	4	4	4	6	6	5	5	
	Beam Time	GIF Alone		GIF & RD51GIF		GIF Parasitic				