

SPS: February 2022



schedule issue date: 07-Apr-2022

Version: 0.6

	Mon 31 Jan	Tue 1 Feb	Wed 2 Feb	Thu 3 Feb	Fri 4 Feb	Sat 5 Feb	Sun 6 Feb	Mon 7 Feb	Tue 8 Feb	Wed 9 Feb	Thu 10 Feb	Fri 11 Feb	Sat 12 Feb	Sun 13 Feb	Mon 14 Feb	Tue 15 Feb	Wed 16 Feb	Thu 17 Feb	Fri 18 Feb	Sat 19 Feb	Sun 20 Feb	Mon 21 Feb	Tue 22 Feb	Wed 23 Feb	Thu 24 Feb	Fri 25 Feb	Sat 26 Feb	Sun 27 Feb	Mon 28 Feb	Tue 1 Mar	Wed 2 Mar	Thu 3 Mar	Fri 4 Mar	Sat 5 Mar	Sun 6 Mar
Week	5							6							7							8							9						

Machine

North Area	T2 - H2
	T2 - H4
	H6 parallel
	H6 parallel
	H6 ACONITE parallel
	T4 - H8
	H8 parallel or DUMP
	T4 - K12
	T6 - M2
TT41	
TT66	

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.


The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.0.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/form/isiec-form-v2>



SPS: March 2022



schedule issue date: 07-Apr-2022

Version: 0.6

	Mon 28 Feb	Tue 1 Mar	Wed 2 Mar	Thu 3 Mar	Fri 4 Mar	Sat 5 Mar	Sun 6 Mar	Mon 7 Mar	Tue 8 Mar	Wed 9 Mar	Thu 10 Mar	Fri 11 Mar	Sat 12 Mar	Sun 13 Mar	Mon 14 Mar	Tue 15 Mar	Wed 16 Mar	Thu 17 Mar	Fri 18 Mar	Sat 19 Mar	Sun 20 Mar	Mon 21 Mar	Tue 22 Mar	Wed 23 Mar	Thu 24 Mar	Fri 25 Mar	Sat 26 Mar	Sun 27 Mar	Mon 28 Mar	Tue 29 Mar	Wed 30 Mar	Thu 31 Mar	Fri 1 Apr	Sat 2 Apr	Sun 3 Apr
Week	9							10							11							12							13						

Machine

North Area	T2 - H2
	T2 - H4
	H6 parallel
	H6 parallel
	H6 ACONITE parallel
	T4 - H8
	H8 parallel or DUMP
	T4 - K12
T6 - M2	
TT41	
TT66	

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.


The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.0.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/form/isiec-form-v2>



SPS: April 2022



schedule issue date: 07-Apr-2022

Version: 0.6

	Mon 28 Mar	Tue 29 Mar	Wed 30 Mar	Thu 31 Mar	Fri 1 Apr	Sat 2 Apr	Sun 3 Apr	Mon 4 Apr	Tue 5 Apr	Wed 6 Apr	Thu 7 Apr	Fri 8 Apr	Sat 9 Apr	Sun 10 Apr	Mon 11 Apr	Tue 12 Apr	Wed 13 Apr	Thu 14 Apr	Fri 15 Apr	Sat 16 Apr	Sun 17 Apr	Mon 18 Apr	Tue 19 Apr	Wed 20 Apr	Thu 21 Apr	Fri 22 Apr	Sat 23 Apr	Sun 24 Apr	Mon 25 Apr	Tue 26 Apr	Wed 27 Apr	Thu 28 Apr	Fri 29 Apr	Sat 30 Apr	Sun 1 Mai
Week	13							14							15							16							17						

Machine

North Area	T2 - H2	SPS & TT20 Setup	NA Setup	S. Kowalski 150 GeV/c PPE152	NA61 SHINE
	T2 - H4	SPS & TT20 Setup	NA Setup	M.R. Jäkel PPE154	GIF
	H6 parallel	SPS & TT20 Setup	NA Setup	D. Lazic	CMS PIXELS
	H6 parallel				
	H6 ACONITE parallel			A. Rummler PPE146	ATLAS ITK PIXEL
	T4 - H8	SPS & TT20 Setup	NA Setup		
	H8 parallel or DUMP			D. Lazic DUMP	CMS RPC
	T4 - K12	SPS & TT20 Setup	NA Setup	H. Danielsson	NA62
T6 - M2	SPS & TT20 Setup	NA Setup		COMPASS / NA64mu	
TT41					
TT66					

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.


The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.0.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/form/isiec-form-v2>



SPS: June 2022



schedule issue date: 07-Apr-2022

Version: 0.6

		Mon 30 Mai	Tue 31 Mai	Wed 1 Jun	Thu 2 Jun	Fri 3 Jun	Sat 4 Jun	Sun 5 Jun	Mon 6 Jun	Tue 7 Jun	Wed 8 Jun	Thu 9 Jun	Fri 10 Jun	Sat 11 Jun	Sun 12 Jun	Mon 13 Jun	Tue 14 Jun	Wed 15 Jun	Thu 16 Jun	Fri 17 Jun	Sat 18 Jun	Sun 19 Jun	Mon 20 Jun	Tue 21 Jun	Wed 22 Jun	Thu 23 Jun	Fri 24 Jun	Sat 25 Jun	Sun 26 Jun	Mon 27 Jun	Tue 28 Jun	Wed 29 Jun	Thu 30 Jun	Fri 1 Jul	Sat 2 Jul	Sun 3 Jul
Week		22							23							24							25							26						
Machine		TS1 RP 8h 18h																																		
North Area	T2 - H2	NUCLEON	E. Auffray PPE172	EP FTS							V. Boudry PPE172	Calice (SiW ECAL)							NA61 SHINE																	
	T2 - H4	GIF RD51	M.R. Jäkel PPE154	GIF							U. Uggerhøj PPE134	NA63							H. Schindler	LHCb ECAL							D. Lazic	CMS BRIL								
	H6 parallel								R. Froeschl/F. Pozzi PPE126	CERF							P. Martinengo PPE156	ALICE ITS							ATLAS MALTA EP PIXEL											
	H6 parallel															H. Kagan PPE146	RD42																			
	H6 ACONITE	ATLAS ITK PIXEL														A. Rummler PPE146	ATLAS ITK PIXEL																			
	T4 - H8	L. Esposito PPE128		STI							D. Lazic PPE158	CMS MTD							ATLAS Tilecal																	
	H8 parallel or DUMP	DUMP														CMS RPC																				
	T4 - K12	H. Danielsson																					NA62													
T6 - M2																						COMPASS / AMBER / MuonE														
TT41															E. Gschwendtner							AWAKE														
TT66																						P. Simon							HiradMat							

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule in synchronized with injector schedule v1.0.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/form/isiec-form-v2>



SPS: July 2022



schedule issue date: 07-Apr-2022

Version: 0.6

		Mon 27 Jun	Tue 28 Jun	Wed 29 Jun	Thu 30 Jun	Fri 1 Jul	Sat 2 Jul	Sun 3 Jul	Mon 4 Jul	Tue 5 Jul	Wed 6 Jul	Thu 7 Jul	Fri 8 Jul	Sat 9 Jul	Sun 10 Jul	Mon 11 Jul	Tue 12 Jul	Wed 13 Jul	Thu 14 Jul	Fri 15 Jul	Sat 16 Jul	Sun 17 Jul	Mon 18 Jul	Tue 19 Jul	Wed 20 Jul	Thu 21 Jul	Fri 22 Jul	Sat 23 Jul	Sun 24 Jul	Mon 25 Jul	Tue 26 Jul	Wed 27 Jul	Thu 28 Jul	Fri 29 Jul	Sat 30 Jul	Sun 31 Jul							
Week		26							27							28							29							30													
Machine																																											
North Area	T2 - H2	S. Kowalski 31 GeV/c PPE152																	NA61 SHINE							STORM L. Bandiera PPE172																	
	T2 - H4	LHCb ECAL	D. Lazic				CMS BRIL				P. Steinberg							ATLAS ZDC							M.R. Jäkel, E. Oliveri PPE154							GIF RD51				NA64e V. Gninenko PPE134+PPE144							
	H6 parallel	ALICE ITS	V. Dao				ATLAS MALTA EP PIXEL																								CMS PIXELS D. Lazic												
	H6 parallel											E. Gkougkousis							EP hybrid							A. Rummler PPE146							ATLAS ITK PIXEL										
	H6 ACONITE parallel											A. Rummler PPE146							ATLAS ITK STRIP							A. Rummler PPE146							ATLAS HGTD							ATLAS ITK PIXEL A. Rummler PPE146			
	T4 - H8	A. Rummler				ATLAS Tilecal				N. Filippis PPE168							IDEA CC							H. Schindler PPE138, PPE168							LHCb				LHCb (TOTEM) F. Garcia PPE138, PPE168				TOTEM / Q-fib F. Garcia, S. Ozkorucuklu PPE168				
	H8 parallel or DUMP																																										
	T4 - K12	H. Danielsson																																									
	T6 - M2																																										
TT41															E. Gschwendtner														AWAKE														
TT66	P. Simon				HiradMat																																						

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.0.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/form/isiec-form-v2>



SPS: August 2022



schedule issue date: 07-Apr-2022

Version: 0.6

		Mon 1 Aug	Tue 2 Aug	Wed 3 Aug	Thu 4 Aug	Fri 5 Aug	Sat 6 Aug	Sun 7 Aug	Mon 8 Aug	Tue 9 Aug	Wed 10 Aug	Thu 11 Aug	Fri 12 Aug	Sat 13 Aug	Sun 14 Aug	Mon 15 Aug	Tue 16 Aug	Wed 17 Aug	Thu 18 Aug	Fri 19 Aug	Sat 20 Aug	Sun 21 Aug	Mon 22 Aug	Tue 23 Aug	Wed 24 Aug	Thu 25 Aug	Fri 26 Aug	Sat 27 Aug	Sun 28 Aug	Mon 29 Aug	Tue 30 Aug	Wed 31 Aug	Thu 1 Sep	Fri 2 Sep	Sat 3 Sep	Sun 4 Sep	
Week		31							32							33							34							35							
Machine																																					
North Area	T2 - H2	STORM	M. Moulson PPE172	KLEVER				D. Lazic PPE172				CMS PIXELS				D. Lazic PPE172				CMS OT				D. Lazic PPE172				CMS HF				FASER pre shower L. Paolozzi PPE172					
	T2 - H4	V. Gninenko PPE134+PPE144																																			
	H6 parallel	D. Lazic		CMS PIXELS				EP PIXEL ATLAS MALTA D. Dannheim, V. Dao								H. Kagan PPE146				RD42				PICSEL A. Besson PPE146													
	H6 parallel																																				
	H6 ACONITE parallel	A. Rummler PPE146		ATLAS ITK PIXEL								A. Rummler PPE146				ATLAS ITK PIXEL				ATLAS HGTD A. Rummler PPE146																	
	T4 - H8	TOTEM / Q-fib	E. Heijne, S. Ozkorucuklu		Medipix / Q-fib				A. Rummler				ATLAS FCAL PULSE				H. Yoo, G. Gaudio PPE1684				IDEA DRC				F. Garcia PPE168				TOTEM				ALICE PHOS V. Manko				
	H8 parallel or DUMP																																				
	T4 - K12	H. Danielsson																																			
T6 - M2	COMPASS / AMBER / MuonE																																				
TT41																									E. Gschwendtner				AWAKE								
TT66	P. Simon		HiradMat																																		

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.


The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.0.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/form/isiec-form-v2>



SPS: September 2022



schedule issue date: 07-Apr-2022

Version: 0.6

		Mon 29 Aug	Tue 30 Aug	Wed 31 Aug	Thu 1 Sep	Fri 2 Sep	Sat 3 Sep	Sun 4 Sep	Mon 5 Sep	Tue 6 Sep	Wed 7 Sep	Thu 8 Sep	Fri 9 Sep	Sat 10 Sep	Sun 11 Sep	Mon 12 Sep	Tue 13 Sep	Wed 14 Sep	Thu 15 Sep	Fri 16 Sep	Sat 17 Sep	Sun 18 Sep	Mon 19 Sep	Tue 20 Sep	Wed 21 Sep	Thu 22 Sep	Fri 23 Sep	Sat 24 Sep	Sun 25 Sep	Mon 26 Sep	Tue 27 Sep	Wed 28 Sep	Thu 29 Sep	Fri 30 Sep	Sat 1 Oct	Sun 2 Oct														
Week		35							36							37							38							39																				
Machine																				TS2 Coldex RP 8h 18h 18h																														
North Area	T2 - H2	CMS HF	FASER pre shower L. Paolozzi PPE172										Place-holder EB. Holzer PPE172										A. Ariga PPE172							NA65																				
	T2 - H4	V. Gninenko PPE134+PPE144																		NA64e																														
	H6 parallel	RD42	A. Besson PPE146										PICSEL							M. Rauch PPE146							ALICE FOCAL							ATLAS AFP A. Rummler PPE156																
	H6 parallel											D. Lazic							CMS OT							E. Gkougkousis							EP hybrid							ATLAS BCM A. Rummler PPE146										
	H6 ACONITE parallel	A. Rummler PPE146										ATLAS HGTD																		D. Lazic PPE146							CMS PIXELS							ATLAS ITK PIXEL A. Rummler PPE146						
	T4 - H8	TOTEM	V. Manko										ALICE PHOS							M. Contalbrigo							EIC DRICH							W. Scandale PPE128, PPE168							UA9									
	H8 parallel or DUMP																			F. Garcia PPE168							TOTEM							E. Scomparin PPE138							NA60+									
	T4 - K12	H. Danielsson																																							NA62									
T6 - M2																			COMPASS / AMBER / MuonE																															
TT41	E. Gschwendtner										AWAKE																																							
TT66																																																		

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.0.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/form/isiec-form-v2>



SPS: October 2022



schedule issue date: 07-Apr-2022

Version: 0.6

		Mon 26 Sep	Tue 27 Sep	Wed 28 Sep	Thu 29 Sep	Fri 30 Sep	Sat 1 Oct	Sun 2 Oct	Mon 3 Oct	Tue 4 Oct	Wed 5 Oct	Thu 6 Oct	Fri 7 Oct	Sat 8 Oct	Sun 9 Oct	Mon 10 Oct	Tue 11 Oct	Wed 12 Oct	Thu 13 Oct	Fri 14 Oct	Sat 15 Oct	Sun 16 Oct	Mon 17 Oct	Tue 18 Oct	Wed 19 Oct	Thu 20 Oct	Fri 21 Oct	Sat 22 Oct	Sun 23 Oct	Mon 24 Oct	Tue 25 Oct	Wed 26 Oct	Thu 27 Oct	Fri 28 Oct	Sat 29 Oct	Sun 30 Oct
Week		39							40							41							42							43						
Machine		<div style="display: flex; justify-content: space-between;"> 8h 8h 8h </div>																																		
North Area	T2 - H2	Place-holder	A. Ariga PPE172				NA65				D. Lazic PPE172				CMS HGCAL				Y. Itow PPE172				LHCf				H. Schindler PPE172				LHCb ECAL					
	T2 - H4	V. Gninenko PPE134+PPE144	NA64e				EB. Holzer				Place-holder				M.R. Jäkel, E. Oliveri PPE134, PPE154				GIF RD51																	
	H6 parallel		A. Rummler PPE156				ATLAS AFP				MONO LITH EPIXEL MALTA Munker Dannheim Dao				H. Danielsson PPE136				NA62																	
	H6 parallel	EP hybrid	A. Rummler PPE146				ATLAS BCM								E. Figueras PPE156				RD50		EP hybrid E. Gkougkousis															
	H6 ACONITE parallel		A. Rummler PPE146				ATLAS ITK PIXEL								A. Rummler PPE146				ATLAS HGTD																	
	T4 - H8	W. Scandale PPE128, PPE168	UA9				H. Schindler, N. Neri PPE138, PPE168				LHCb / SELDOM				EB. Holzer				Place-holder																	
	H8 parallel or T4-MP	E. Scomparin PPE138	NA60+				D. Lazic PPE158				CMS MTD																									
	T4 - K12	H. Danielsson																NA62																		
T6 - M2	COMPASS / AMBER / MuonE																																			
TT41																																				
TT66																												P. Simon		HiradMat						

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.0.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/form/isiec-form-v2>



SPS: November 2022



schedule issue date: 07-Apr-2022

Version: 0.6

		Mon 31 Oct	Tue 1 Nov	Wed 2 Nov	Thu 3 Nov	Fri 4 Nov	Sat 5 Nov	Sun 6 Nov	Mon 7 Nov	Tue 8 Nov	Wed 9 Nov	Thu 10 Nov	Fri 11 Nov	Sat 12 Nov	Sun 13 Nov	Mon 14 Nov	Tue 15 Nov	Wed 16 Nov	Thu 17 Nov	Fri 18 Nov	Sat 19 Nov	Sun 20 Nov	Mon 21 Nov	Tue 22 Nov	Wed 23 Nov	Thu 24 Nov	Fri 25 Nov	Sat 26 Nov	Sun 27 Nov	Mon 28 Nov	Tue 29 Nov	Wed 30 Nov	Thu 1 Dec	Fri 2 Dec	Sat 3 Dec	Sun 4 Dec												
Week		44							45							46							47							48																		
Machine		8h																																														
North Area	T2 - H2	LHCb ECAL	ALICE FOCAL				SND				NA61 setup 150 AGeV/c				NA61 150 AGeV/c				M. Rauch PPE172				R. Jacobsson PPE172				S. Kowalski Pb ions, PPE152				S. Kowalski Pb ions, PPE152																	
	T2 - H4	GIF RD51	CMS ECAL				Medipix				HERD				PAN				D. Lazic PPE164				E. Heijne				X. Wu				X. Wu																	
	H6 parallel	NA62	MALTA EP PIXEL MONOLITH				Dao Dannheim PPE146, PPE146, Munker PPE150																																									
	H6 parallel	EP hybrid	CMS PIXELS																																													
	H6 ACONITE parallel	parallel	ATLAS ITK PIXEL																																													
	T4 - H8	Place-holder	ATLAS Tilecal												NUCLEON				NA60+				A. Rummler PPE146				L. Tkachev				E. Scomarini Pb ions, PPE138																	
	H8 parallel or	DUMP																																														
	T4 - K12	H. Danielsson	NA62																																													
T6 - M2	COMPASS / AMBER / MuonE																																															
TT41																			E. Gschwendtner																		AWAKE											
TT66																																																

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.


The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.0.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/form/isiec-form-v2>



SPS: December 2022



schedule issue date: 07-Apr-2022

Version: 0.6

	Mon 28 Nov	Tue 29 Nov	Wed 30 Nov	Thu 1 Dec	Fri 2 Dec	Sat 3 Dec	Sun 4 Dec	Mon 5 Dec	Tue 6 Dec	Wed 7 Dec	Thu 8 Dec	Fri 9 Dec	Sat 10 Dec	Sun 11 Dec	Mon 12 Dec	Tue 13 Dec	Wed 14 Dec	Thu 15 Dec	Fri 16 Dec	Sat 17 Dec	Sun 18 Dec	Mon 19 Dec	Tue 20 Dec	Wed 21 Dec	Thu 22 Dec	Fri 23 Dec	Sat 24 Dec	Sun 25 Dec	Mon 26 Dec	Tue 27 Dec	Wed 28 Dec	Thu 29 Dec	Fri 30 Dec	Sat 31 Dec	Sun 1 Jan
Week	48							49							50							51							52						

Machine

		8h							18h							
North Area	T2 - H2	S. Kowalski Pb ions, PPE152							S. Kowalski Pb ions, PPE152							
	T2 - H4	HERD	X. Wu			PAN				X. Wu			PAN			
	H6 parallel															
	H6 parallel															
	H6 ACONITE parallel															
	T4 - H8	E. Scomparin Pb ions, PPE138				NA60+			E. Scomparin Pb ions, PPE138				NA60+			
	H8 parallel or DUMP															
	T4 - K12															
	T6 - M2															
TT41	E. Gschwendtner							AWAKE								
TT66																

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.0.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/form/isiec-form-v2>

