

Introduction and meeting goals

F. Gerigk

2nd technical meeting of the PIMS collaboration,
13 December 2011, CERN

Outlook

- Last meeting,
- Status of contract preparation,
- Addition of auxiliary pieces to contract,
- Action list of last meeting,

Approval of minutes

- any comments or requests for changes of the minutes?

Status of contract preparation

- The collaboration agreement on construction was approved by both labs.
- Request by IPJ to sign a “wider” agreement on LHC upgrades, before signing the “specific” one on the PIMS construction: proposal has been sent to IPJ last week.
- The technical specifications have been updated.

Manufacture of auxiliary pieces

- We can increase the contract value by up to 10% without re-starting all the paper work.
- We want to include: pressure test assembly, transport supports, cavity supports,
- drawings will be provided during the meeting,
- need a cost estimate before signing of the contract!
- need to include the items in the technical specifications.

Action list & meeting schedule

- 5.Action List
- <http://indico.cern.ch/event/PIMS2>

A.O.B.

- define next actions,
- date for signature, start of production,
- date for results from machining tests,
- next meeting at IPJ,