

Tape REST API status

- **Tape REST API on EOS**
 - Tape REST API V0.1 released
 - Tape REST API V1 ready, to be released mid-July
 - Configurable options to enable Tape REST API interface
- **Tape REST API on FTS/GFAL**
 - Full REST support on the latest version of GFAL 2.21.0 (required from FTS)
 - FTS v3.12.0 to be released end-July
 - Support for “*EVICTION*” (*release*) and “*ARCHIVE MONITORING*” (*archiveinfo*)
 - FTS v3.12.1 to be released end-September
 - Support for FULL Tape REST API
 - FTS team has already FTS integration tests developed and running
 - Possibility to extend them to other endpoints (when available) to make sure FTS is compatible
- **CERN CTA Deployment plans**
 - “*EVICTION*” and “*ARCHIVE MONITORING*” is expected to be in production end-July 2022
 - FULL Tape REST API is expected to be in production in December 2022
- **RAL CTA Deployment plans (discussed at CERN with the CTA team)**
 - FULL Tape REST API is expected to be in production in February 2023