

This project has received funding from the European Union's Horizon 2020 Research and Innovation programme under GA No 101004730.

### I.FAST WP3

#### General meeting, 21 October 2022 M. Morandin - INFN/PD





## **WP3 deliverables and milestones**




Table 3.3: List of milestones

Milesto ne n°	Milestone name	Related work package(s)	Due date (M)	Means of verification
MS8	Industry Advisory Board launch	3.1	6	Kick-off meeting report
MS9	I.FAST KT Report ready	3.2	10	Report
MS10	Collection of feedback from industrial partners and RIs participating in IFAST	3.3	20	Report

## to-do-list

- contributions to the IFAST P1 report (deadline 31/10/22 Sat. next week)
  - integration to existing annual report
  - circulated within WP3 by next Wed. (28/10
- milestone MS10 report "Collection of feedback from industrial partner..." (Month 20)
  - first version available
- deliverable D3.1 "Industry Workshop report" (Month 26)
  - by end of November
- IAB May 2022 meeting report
  - by end of October





- finalize the IAB report
  - first version by end of October, final version for November WP3 meeting
- summarize the additional information collected regarding the IFAST industry-related meetings
  - more difficult since it was a topic followed by Enrico...
- propose a calendar that includes the WP3 initiatives for the last three years of I.FAST
  - one topical industry day and one general industry day in coincidence with the IFAST annual meeting
    - April 2023 -> topical ID
    - Spring 2024 -> general ID to report IFAST conclusions
  - we have to exploit at best the topical ID
    - technical specific topic ?
    - cross-cutting topic: es. WP13-related (Techn. Infrastr.)? sustainability?, synergies between accelerator and other domain like space?
    - reverse flow: presentations by industry on specific challenging topics:
      - list of challenged distributed a few months before to industry, proposal to address the challenges presented by industry
  - we should ask feedback from the IAB
- prepare the setting up of the permanent industry forum
  - ongoing



M. Morandin - 21 October 2022



- Next meetings:
  - Friday Nov. 18 at 4PM
  - Friday Dec. 16 at 4PM



#### backup



M. Morandin - 21 October 2022

# IAB Feedback (II)

- not surprising... always difficult
- interplay with Annual meeting was confusing...
- Good !
- This is also the feedback we got during the SC; whould be careful not to saturate; the IAB can be more involved
- One of the main outcome: to be discussed further

#### Questions for I.FAST IAB (I) :

#### I.FAST and industry

#### I.FAST WP3 activities

- I.FAST researchers/engineers should make an effort on filling the gap between research and industry language.
- The potential use/application, final market... in the presentations of the different I.FAST projects/initiatives has to be included in the future
- Simplified schemes/agendas and organization in workshops is advisable
- The feedback of the co-innovation industrial workshop is very positive
- Next industrial similar event could be in the format of satellite meeting (of annual I.FAST) on focused topics: materials (processing, handling, performances), environmental, medical...
- Permanent accelerator community industry forum inside TIARA is considered very suitable.

### **IAB report**

- It's time now to decide how to finish the report of the IAB meeting
- For questions A and C, we basically have already the text that could be circulated to the IAB members for the final feedback either now or in September
- For the feedback to the EC, that was the most urgent, we have to decide how to proceed
  - it could be an appendix to the IAB meeting report

