

[DRAFT] North Area Schedule v0.3.1, Beamlines H2 & H4; Status 2023-03-02 16:00 (UTC)

Calendar Months /		April		May				June				July				August				September				October										
Weeks (Mon-Mon)		CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39	CW 40	CW 41	CW 42	CW 43					
Weeks (Wed-Wed)		Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43					
H2	H2	Main	CALICE SCW AHCAL 16d				MUONE ECAL 10d		EP FTS TBC 4d		ATLAS ZDC 7d		ALICE PHOS 14d																					
	PPE172	Main	CMS HF 7d				LHCB ECAL 14d								HIKE SAC 7d		LHCB ECAL 14d		CMS HGCAL TBC 14d															
	PPE152	Main											NA61 SHINE 28d		NA61 SHINE 14d						NA61 SHINE TBC 7d		NA61 SHINE 28d											
H4	PPE134	Main	RD51 16d														RD51 14d		FASER NU 7d		RD51 14d		NA65 TBC 7d	NA65 TBC 14d				HERD 7d	VLAST 7d					
		Parasitic	STRAW TRACKER RD 16d														STRAW TRACKER RD 14d						STRAW TRACKER RD 14d											
	PPE154	Main	GIF++ 16d														GIF++ 14d						GIF++ 14d											
	PPE144	Main											NA64e 56d																					
	H4	Main											CMS HGCAL 7d	CMS ZDC EM 7d											PAN 7d			RE1 AMS L0 7d						
	PPE164	Main															CMS ECAL 14d																	