

SPS AWAKE

Facility Coordinator last week	Giovanni Zevi Della Porta		
Facility Coordinator this week	-		
Facility Status			
Summary	Discharge Plasma Source commissioning proceeding well, including first powering tests. Few hours of electron beam tests for ChDR BPMs.		
Issues	Potential alignment issue of DPS and new BTV screen		
Plans	Continue DPS commissioning. SPS accepted to send proton beam on Thursday (April 13) for alignment checks.		
Foreseen beam stop			
Yes / No	Duration		date/time