

[DRAFT] North Area Schedule v0.5.0; Beamlines H2, H4; Status 2023-03-13 18:30 (UTC)

Calendar Months /		April		May				June				July				August				September				October								
Weeks (Mon-Mon)		CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39	CW 40	CW 41	CW 42	CW 43			
Weeks (Wed-Wed)		Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43			
H2	H2	Regular	CALICE SCW AHCAL 16d		PLACE HOLDER 7d		RADICAL 7d	MUONE ECAL 10d	EP FTS 4d	ATLAS ZDC 7d																						
	PPE152	Regular											NA61 SHINE 28d		NA61 SHINE 14d						PLACE HOLDER 7d	NA61 SHINE 28d										
	PPE172	Regular	CMS HF 7d								LHCB ECAL 14d						HIKE SAC 7d	LHCB ECAL 14d		PLACE HOLDER 14d												
H4	H4	Regular																	CMS HGCAL 7d	CMS ZDC EM 7d												
	PPE134	Regular	RD51 16d												RD51 14d						FASER NU 7d	RD51 14d		PLACE HOLDER 7d	PLACE HOLDER 14d		PAN 7d		HERD 7d	MEDIPIX 7d	RE1 AMS LO 7d	
		Parasitic	STRAW TRACKER RD 16d												MINICACTUS 7d	STRAW TRACKER RD 14d					STRAW TRACKER RD 14d											
	PPE144	Regular	NA64e 56d																													
	PPE154	Regular	GIF++ 16d												GIF++ 14d						GIF++ 14d											
	PPE164	Regular											CMS ECAL 14d																			