



MICO Meeting

Doc No: MICO-134


Issue: 1

Date: 7th February 2011

Page 1 of 2

MINUTES OF MEETING

Title/Subject: MICE Schedule Coordination, Update and Planning

Venue:	R66, G – 06 RAL	Chairman: Andy Nichols
Time/Date:	16.30, 7 th February, 2011	Secretary: Andy Lintern
PARTICIPANTS		DISTRIBUTION
Andy Nichols Andy Lintern Alain Blondel Victoria Blackmore (MOM) Ken Long Henry Nebrensky  Pierrick Hanlet Ruslan Asfandiyarov Chris ?		MICE Web Page
		APOLOGIES
AGENDA REF:	Actions from last meeting	
ATTACHMENTS:	None	

1. Targets 1 & 2

KL presented his [slides](#)

Control system PC - documentation required. Should be organised by online group.

2. Hall infrastructure

H2 infrastructure document from TH is to be uploaded.

Controls project for H2 system need investigation.

3. Spectrometer solenoids

Control specifications to be discussed at collaboration meeting.

Meetings are occurring every fortnight – Roy Preece.

4. Fibre trackers

System testing is underway during February, proceeding until March.

5. Online group

Nothing to report - to reconvene at the collaboration meeting.



MICO Meeting

Doc No: MICO-134

Issue: 1

Date: 7th February 2011

Page 2 of 2

6. Controls

Pierrick presented his [slides](#)

7. AFC module & absorber

AN presented [slides](#) from Tom Bradshaw.

8. EMR

Ruslan Asfandiyarov presented his [slides](#)

Discussion to be had with TH and AL at collaboration meeting regarding EMR installation issues, modification of mezzanine and logistics.

9. Commissioning needs – Acting MOM

VB presented her [slides](#)

10. AOB

AB presented his [slides](#) regarding the combination of absorbers used in Step 4.

11. AOB 1

HN presented his [slides](#) regarding the control room server rack location.