

Spectrometer Solenoid Update

- Finalizing of modification plan awaiting complete results of quench analysis (being done by Soren Prestemon)
- Preliminary plan to be presented at the MAP CM later today
- Steve Gourlay (LBNL's AFRD Division Director) now serving as the technical contact for MICE magnets at LBNL
- LBNL to provide one or more technicians during assembly
- Roy Preece from RAL currently visiting LBNL and Wang NMR
- Initial inventory of parts at Wang NMR completed last week
- Preliminary work on the magnet modifications (previously approved by MICE management) under way by vendor
 - 5+1 cooler layout design
 - Radiation shield improvements
 - Vacuum port reconfiguration