

# Status

---

- Sensor production done – so the work can begin.
- Testing:
  - We need to make a list of what would people like to test – please have a look at CNM presentation
  - CNM will tell what is available so that plans can be made.
- Irradiation of prototypes:
  - Small devices can be irradiated prior to testing as they are many
  - Larger devices probably need to be tested before irradiations.
  - For irradiations send them to me with fluences you are interested.
- Simulations: they were on hold – many things to do and waiting for run to finish led to little activities (we can read Oscars's data)
- Within AIDAinnova WP6 project there are TB activities:
  - we have the infrastructure ready – discrete electronics (UCSC, Chubots single/4/16 ch version)
  - we can add devices to the list of devices for the test beam – very open