




Status of ongoing Actions: VSC Bill of Materials

H. Havlikova

WP5.2 Meeting - 18/11/2024

Assembly of gasket removing tool

- LHCTCLPX__0230
- Assembly of 42 specific DN300 sealing + removing tools
- Metrology ongoing on 5 sealing
- Stored in B132



Sealing procurement

Reference	Actual quantity	Needed quantity	Actions
DN300	110 (Ag)	50 (No Ag)	Order created Waiting for the delivery from Bostec
DN100	240 in CINEL 48 in CERN	-	Needed to repatriate 50 pcs from CINEL
DN63	207 in CINEL 178 in CERN	125	Received from CERN Store Silver coating on going



Thank you for your attention