

Request for stand-by / best effort services:

	Linac4 / PSB	ISOLDE	PS	AD / ELENA	SPS	LHC
EPC	10.02/15.02	26.03	19.02	04.03	01.03	06.03
RF	10.02/15.02	18.06	19.02	04.03	01.03	06.03
ABT	10.02/15.02	26.03	19.02	04.03	01.03	06.03
VSC	10.02/15.02	26.03	19.02	04.03	01.03	06.03
CSS	10.02/15.02	26.03	19.02	04.03	01.03	06.03
BI	10.02/15.02	26.03	19.02	04.03	01.03	06.03
MSC	10.02/15.02	26.03	19.02	04.03	01.03	06.03

- LINAC4: Weekend of Feb 10&11, only during day.
- PS start of beam commissioning 21.02. but would be good to start piquet service on Monday 19.02.
- **Action: Equipment representatives to confirm feasibility of this request.**