


# YETS23-24 : NPo4 Planning

Bastien Rae



# Planning and Status

Task Name	Duration	Start	Finish	Groups	Planning_Contact
Installation table XTDV.022.667	12 days	Mon 22.01.24	Tue 06.02.24	BE-EA	S. Girod
Alignement H4 VLE PPE174	2 wks	Mon 12.02.24	Fri 23.02.24	BE-GM	C. Vendeuvre
Depose echafaudage sur quai	3 days	Mon 26.02.24	Wed 28.02.24	BE-EA	
Installation callebotis	5 days	Thu 29.02.24	Wed 06.03.24	EN-ACE	P. Catherine
reinstallation blindage quai	1 day	Thu 29.02.24	Thu 29.02.24	EN-HE	S. Fumey
remontage des XBPF	2 days	Thu 29.02.24	Fri 01.03.24	BE-GM	C. Vendeuvre
Reconnection vide PPE174	2 days	Thu 29.02.24	Fri 01.03.24	BE-EA	P. Boisseaux-Bourgeois
CRT installation	10 days	Mon 29.01.24	Fri 09.02.24	EP-NU	F. Resnati
Installation plateforme amont NP04	6 days	Mon 12.02.24	Mon 19.02.24	EP-NU	F. Resnati
Tracage faisceau sur plateforme amont NP04	1 day	Tue 20.02.24	Tue 20.02.24	BE-GM	C. Vendeuvre
Installation air comprime pour XCET.022.713; XCET.022.716 (TBC)	4 days	Mon 26.02.24	Thu 29.02.24	EN-CV	F. Juban
Remplissage Ar (restricted access in pits)	4 wks	Mon 26.02.24	Fri 22.03.24	EP-NU	F. Resnati
Acess maintenance	2 days	Thu 29.02.24	Fri 01.03.24	EN-AA	D. Vaxelaire
Test acces (no acces)	1 day	Mon 04.03.24	Mon 04.03.24	EN-AA	D. Vaxelaire
Tirage cables BI sur plateforme (nacelle)	1 day	Tue 05.03.24	Tue 05.03.24	BE-BI, BE-EA	S. Deschamps
Installation XCET.022.713; XCET.022.716; XBPF.022.716	2 days	Tue 05.03.24	Wed 06.03.24	BE-EA	A. Ebn Rahmoun
Alignement XBPF.022.716	1 day	Thu 07.03.24	Thu 07.03.24	BE-GM	C. Vendeuvre
DSO tests PPE 182; 192; 174; 184	1 day	Mon 11.03.24	Tue 12.03.24	EN-AA	
Installation gaz pour XCET.022.713; XCET.022.716	5 days	Mon 18.03.24	Fri 22.03.24	BE-EA	D. Jaillet
HWC BI	1 day	Tue 02.04.24	Tue 02.04.24	SY-BI	I. Ortega
Configuration aimant / power supply	1 day	Tue 02.04.24	Tue 02.04.24	SY-EPC	X. Genillon
Installation chambre a vide 14m apres PPE164	2 hrs	Mon 08.04.24	Mon 08.04.24	BE-EA	P. Boisseaux-Bourgeois



Experimental Areas Planning Gantt view

Nort Area Coordination planning every **Monday at 11h**

[Zoom Link](#)