



EMR Code Preparedness for Step 4

A.Blondel R.Asfandiyarov Y.Karadzhov V.Verguilov

MICE CM30 7.7.2011

Note that this has to be ready for the February-March 2012 run

EMR Software

- Data unpacking implemented

Online Software:

- Online reconstruction in development
- Simplified event display in development

Offline Software:

- Geometry implemented in MAUS
- Simulation implemented in MAUS
- Digitization in test phase
- Reconstruction in development
- Analysis to be done