

CLEAR	
Facility Coordinator last week	Pierre Korysko & Wilfrid Farabolini
Facility Coordinator this week	Pierre Korysko & Wilfrid Farabolini
Facility Status	
Summary	<p>Work on CLEAR:</p> <ul style="list-style-type: none"> - Renewal of the CLEAR photocathode (on-going). - More than 20 Beam Time Requests already received for 2024. - Numerous discussions with users for new experiments/setup/beam parameters. <p>Work on CLEAR 2 (new beamline in the CLEAR tunnel):</p> <ul style="list-style-type: none"> - The whole area has been cleared and cleaned. - Numerous cables are already in place (controls, power, cooling). - Most hardware ready to be installed.
Issues	Issues with some OP Software and triggers were solved (thanks to experts).
Plans	<ul style="list-style-type: none"> - Replace and add several BTVs. - Remove some cables from the old CTF-TBL lines. - Align magnets and trace new line (with Accelerators Survey & Geodesy). - Develop new software for CLEAR 2. - Finish Electronic Box for the C-Robot 2.0 (new robot for CLEAR 2). - Several discussions planned with users for new experiments in 2024.