



Contribution ID: 3

Type: **not specified**

HL-LHC IT String Technical Coordination & Safety (WP16/TE-MPE)

Friday 27 September 2024 09:40 (30 minutes)

This presentation will cover the methodology and organizational structure behind the technical coordination of the HL-LHC IT String facility. It will provide an in-depth update on the progress of on-site construction and commissioning activities. Key lessons learned from the IT String's construction and commissioning will be shared, focusing on technical challenges, schedule management, and the coordination of concurrent activities, along with relevant feedback provided to the HL-LHC project. Additionally, the safety strategy implemented during construction and commissioning will be revisited, with an overview of the safety protocols and operational procedures which are being developed and put in place.

Author: BOZZINI, Davide (CERN)

Presenter: BOZZINI, Davide (CERN)

Session Classification: General session