

HammerCloud Status

- WLCG Operations Meeting
- 2nd May 2024
- Steve Traylen IT-CD-CC
- steve.traylen@cern.ch

Current Production

- CC7, Python2 based
- (Re)-Deployment of service impossible
 - Mixture of puppet and hand configured
 - `configure && make && make install` in use.
 - `pip, rpm` and `cp /cvmfs/... .. pkg managers`
 - HC builds depend on long since deprecated tooling
- Grow forever (14 years) database now pruned for atlas.
 - Dropped 10 years of detailed test results.

Current Production(2)

- **Production service at higher risk of total failure than is acceptable:**
 - OLD SSO based
 - No failover
 - No pre-production environment
- And at the same time, service is still being maintained:
 - e.g new certificates, panda client upgrade have happened recently.

Py3 Based Service Web

- <https://hammercloud3.cern.ch> supports ATLAS and CMS.
 - Under test by ATLAS and CMS operations.
 - A timeout issue - resolved recently.
 - One page has an application crash - under investigation.
- HC web now supplied as Debian 11 containers by Atlas HC team.
 - OIDC SSO integration is now complete

Py3 Job Submission Nodes

- ATLAS - under active development as a container:
 - Today exists only as developer testing.
- CMS - not really contemplated.
 - Previously assumed ATLAS first.
 - Change that strategy now.

Re-deployment Status

- Rootless Podman Containers are running now - puppet deployed
- **hammercloud3** comprises of two haproxy frontends + two backend applications
 - Any node can be reinstalled without intervention downtime.
- Deploying extra instances now easy and being done.

Other Items

- Access logs for hammercloud3 are now indexed in opensearch
 - Service monitoring can be based from this now.
- Today a new graduate started in IT
 - Will focus on Hammercloud and ETF services.
 - Hammercloud - Migrate Debian containers to EL.
 - Hammercloud - Complete OpenSearch/Fluent-bit ingestion of application logs.

Towards a CC7 free world

- Still hoping main alias `hammercloud.cern.ch` can be moved onto `hammercloud3` before end of June.
- First of 6 CC7 Redis moved to EL9 two weeks ago.
 - Rest can now follow - independent of other changes
- Submission nodes on CC7 will remain for longer.
 - Commence CMS submission migration now.

