

LCG_Util, FTS 2

FTS 2 schedule

2.2.6: for EMI. *June.*

- many bugfixes
- gridftp copy resume

2.2.7: for gLite. *July.*

- 2.2.6 for gLite
- overwrite logic change
- fix in gsiftftp checksum

2.2.8: for gLite + EMI. *September.*

- Glue2 support
- monitoring messages

End of FTS 2 series.

<https://svnweb.cern.ch/trac/glitefts/roadmap>

LCG_Util schedule

1.11.18: for EMI. *June.*

- FTS + GFAL common libs
- gridftp copy resume

1.11.19: for gLite. *July.*

- 1.11.18 for gLite
- GSOAP log file fix

1.11.20: for gLite + EMI. *August.*

- Glue2 support

1.11.21: for gLite + EMI. *September.*

- Refactoring for FTS 3
- Minor + trivial fixes

<https://svnweb.cern.ch/trac/lcgutil/roadmap>

FTS 3

Main milestones

- Prototype 1: April, 2012 (step1)
- Prototype 2: December, 2012 (step2)
- FTS 3.0.0: April, 2013 (production candidate)
- <https://svnweb.cern.ch/trac/fts3/roadmap>

LCG_Util, FTS2: develop overlapping functionality

- LCG_Util: reuse code, fixes mainly here
- Glue2: for all in the same time
- Monitoring messages: reused in FTS3

Pure FTS3 development started

- FTS 3 daemon
- Configuration: server + CLI
- database schema

<https://svnweb.cern.ch/trac/fts3>